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Re: . Naval Air Warfare Center (NAWC) Warminster, PA 

Dear Mr. Kennedy, 

I wish to thank you and Mr. Tim Sheehan for meeting yesterday 
with representatives of the Navy and the EPA to discuss the soil 
beneath the treatment building footprint that contains elevated 
levels of metals. 

In order to address this soil, we agreed that the Navy has two 
options: either remove the soil in question or sample it and 
perform Leachate Procedure Method 1312, the Synthetic 
Precipitation Leaching Procedure (SPLP) to monitor leaching of 
the metals into the groundwater. Since PADER does not presently 
have guidelines with which to compare the results, you would need 
to establish them to determine the contamination potential of the 
soil. 

On 31 May 1995, Navy representatives again met to select a course 
of action. The group decided to collect the soil samples and 
perform the method 1312 analysis. It is anticipated that sample 
collecting, analyzing and reviewing of results will take 
approximately 3 weeks. (Samples taken previously are no longer 
available.) An expanded BCT will be held on 06 June 1995 where 
this issue will be discussed. We also request that PADER 
expedite generating the appropriate guidelines against which the 
leachate results will be compared. 

On 30 May 1995, all work was stopped on the treatment facility. 
On 31 May 1995, the contractor was directed to demobilize his 
workforce until the BCT shares this information with the TRC and 
RAB and reaches a consensus decision. 

On a separate but related issue, the trenching work to bring a 
pipeline from Area C to the treatment facility started several 
months ago and proceeded west to Jacksonville Road. A boring was 
made under that road to continue the pipeline, with the trenching 
continuing across the parking lot to the access road. Only the 
area from the access road to the treatment facility remains. Due 
to the sensitive nature of the remaining work, I transmitted t~ 



area from the access road to the treatment facility remains. Due 
to the sensitive nature of the remaining work, I transmitted to 
you a copy of the contingency and sampling plan for that area for 
your review and comment. As of today, all work regarding the 
remaining trenching operations has been stopped while we await 
your comments, address EPA's comments, address this topic to the 

'TRC and RAB and reach a concensus of the BCT. 

Our number one concern continues to be the mitigation of any 
further spreading of the groundwater contamination which appears 
to be attributable to Area A. We believe that the presence of 
this contamination represents the most critical impact to the 
environment and we remain committed to the protection of the 
groundwater as soon as possible. 

I sincerely appreciate your help in attempting to deal with these 
matters and look forward to resolving them expeditiously and to 
everyone's satisfaction. 

Copy to: 
NAWC Warminster, Tom Ames '> 

USEPA, Darius Ostrauskas 
USGS, Ron sloto 
Tony Bartolomeo, Pennoni Associates 
Dave Fennimore, Earth Data 
HNUS, Neil Teamerson 
HNUS, Rich McGuire 
HNUS, Jeff Orient 
HNUS, Don Olmstead 
ROICC, Ens Paula Michaud 
NAVFACHQ (W. Meekins) 
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Remedial ~r~ject Manager 
By direction of the 
Commanding Officer 


